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Summary report

Summary
1  Waste management is an important and complex issue that covers a 

range of different but related approaches. The European Union Waste 
Hierarchy (Figure 1) reflects the principle that preventing the production 
of waste, or preparing waste for re-use, has much greater environmental 
benefit than recycling, which in turn has greater environmental benefits 
than other forms of recovery such as energy from waste. At the base of 
the hierarchy, with few environmental benefits, is disposal by means that 
recover no energy.

Figure 1 – The European Union Waste Hierarchy

Source: Directive 2008/98/EC on waste (Waste Framework Directive)1

1 The first Waste Framework Directive [75/442/EEC] was amended in 1991 through Directive 
[91/692/EEC] and again in 2008 through the Waste Directive [2008/98/EC]. Separate to 
these Directives, the ‘Landfill Directive’ [1999/31/EC] regulates waste management of 
landfills in the European Union.
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2  This report focuses on the provision of infrastructure for food waste 
recycling through anaerobic digestion and recovery through energy from 
waste. It forms one of a set of three related pieces of work on waste 
management in Wales that will be published by the Auditor General for 
Wales. The other two pieces of work have considered issues relating to 
waste prevention and municipal recycling.

3 The EU ‘Landfill Directive’2 places a statutory obligation on the UK to 
reduce the amount of biodegradable waste3 sent to landfill. Landfilling 
waste poses environmental risks, particularly to climate change and 
to water quality (Figure 2). As an EU member state, if the UK does not 
achieve targets for reducing the amount of waste sent to landfill it is at risk 
of incurring significant fines. 

4 In 2002-03, the Welsh Government determined that the best way to 
encourage the diversion of waste from landfill was to set challenging 
recycling targets. In 2004, the Welsh Government took further steps 
by introducing legislation limiting the amount of biodegradable waste 
that could be sent to landfill4. In 2008, the National Assembly for Wales’ 
Members Research Service reported that if the trends evident at that time 
continued, 15 local authorities in Wales would fail to meet the 2012-13 
Landfill Directive targets, resulting in fines of nearly £27 million’5. Some 
councils did increase the amount of waste sent to landfill in the period to 
2012-13 but at a rate that did not incur fines.  

5 In June 2010, the Welsh Government published its strategy for waste 
management, Towards Zero Waste, One Wales One Planet (the 
strategy). The strategy and its supporting documents set out a plan for the 
sustainable management of waste resources to 2050. In order to meet its 
aspirations set out in the strategy, the Welsh Government determined that 
councils could not continue the practice of landfilling most of their food and 
residual waste (often termed ‘black bag’ waste). However, this required 
a step-change in both service delivery and councils’ approach to waste 
treatment and disposal.

2 Council Directive 1999/31/EC of 26 April 1999 on the landfill of waste.
3 Biodegradable waste includes any organic matter in waste which can be broken down into 

carbon dioxide, water, methane or simple organic molecules by micro-organisms and other 
living things using composting, aerobic digestion, anaerobic digestion or similar processes.

4 The Welsh Government introduced the Landfill Allowances Scheme (Wales) Regulations 
2004 in response to the Council Directive 1999/31/EC of 26 April 1999 on the landfill of 
waste.

5 National Assembly for Wales, Members’ Research Service: Topic Brief – waste 
management, September 2008.
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Figure 2 – The effects of landfilling waste

Ground water

Phenols Toluene Benzene

Poly-
chlorinated
biphenyls

Ammonia Dioxins

Chlorinated
pesticides

Heavy
metals

Other
chemicals

contains decaying organic waste
from farms, kitchens, gardens,

restaurant, markets

Landfill Site

Liner

Methane

CH4

Carbon
dioxide

CO2



Procuring Residual and Food Waste Treatment Capacity 9

6  Towards Zero Waste suggested that councils make the step-change by 
sending residual waste to high efficiency ‘energy from waste’ treatment 
plants and food waste to anaerobic digestion plants. The Welsh 
Government’s aspiration for residual waste is that by 2050, enhanced 
actions on waste prevention and sustainable consumption and production 
will phase out the need to dispose of residual waste, and that 100% 
of waste produced will be reused or recycled. The Welsh Government 
plans to review Towards Zero Waste in 2018. In advance of that review, 
it has commissioned an evaluation of the statutory waste plan for 
Wales6, including economic benefits, against the Well-Being of Future 
Generations (Wales) Act 2015.

7 The Welsh Government determined that councils would benefit from 
financial, technical and legal support to enable them to make these 
significant changes in waste management practice. In 2008, the Welsh 
Government initiated the Waste Infrastructure Procurement Programme 
(the Programme) to assist councils in the procurement of long-term 
capacity for the treatment of residual and food waste (Box 1). 

6 A suite of documents comprise the statutory waste management plan for Wales. It includes a 
number of sector plans and the Waste Prevention Programme.
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Box 1 – The Waste Infrastructure Procurement Programme

The Programme provided financial support for individual councils or 
partnerships to procure contracts for the long-term treatment of residual 
and food waste. There are ten projects within the Programme involving 19 
councils. Three of the projects deal with residual waste and seven deal with 
food waste. The procurement phase of the programme concluded in March 
2018 and projects have procured the necessary capacity for the treatment 
of their waste at facilities provided by the private sector. Appendix 2 provides 
details of the individual projects, most of which involve more than one council. 

The Welsh Government is providing on-going financial support to projects in 
the form of a fixed contribution towards gate fees throughout each project’s 
operational phase. The Welsh Government’s fixed contribution is based on 
25% of the gate fees estimated in projects’ final business cases, where it has 
not made a capital contribution (see below). Councils’ contributions to the 
remainder of gate fees will depend ultimately on the amount of waste sent to 
a facility. Gate fees are payable from service commencement for a maximum 
period of 15 years for food waste projects and 25 years for residual waste 
projects.

Six of the ten projects were service contracts where the private sector 
provider built the facility at its own cost and risk. The remaining four projects 
(three food waste and one residual waste) included the construction of a 
facility, paid for in part by the local authority partners over the course of the 
contract as part of the gate fees. In those four cases the facility will revert to 
local authority ownership at the end of the contract. The Welsh Government 
provided capital contributions totalling £3.5 million for the three food waste 
projects. 

For these four projects the Welsh Government has based its gate fee 
contribution on 15% of the total gate fees estimated in projects’ final business 
cases for the three food waste projects and 25% for the North Wales residual 
waste project.

Nine of the contracts in the Programme are currently operating with waste 
being received by the relevant facilities. The facility to be used by the North 
Wales residual waste project is in construction and due to be fully operational 
in September/October 2019. 

Early in the Programme, in 2010, there was a particular need to divert 
biodegradable municipal waste from landfill because several councils 
were near to exceeding their landfill allowances. As a result, the Welsh 
Government prioritised support for food waste projects over residual waste 
projects.
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8  This report focuses on arrangements for procuring capacity for waste 
treatment through the Programme. It also describes arrangements 
made by councils outside the Programme, and the overall impact on the 
diversion of residual and food waste from landfill. The report does not 
consider the location and planning decisions on new waste management 
facilities. Appendix 1 outlines our audit methods. We did not look in detail 
at the procurement of each project but focused on the overall management 
of the Programme. 

9 Overall, we found that the Welsh Government set up a well-managed 
programme to help councils procure capacity for food and residual 
waste treatment, but some risks remain. Several councils opted out 
of the Programme and have their own arrangements, but some still 
need to find alternatives to landfill for the longer term.

10 The Welsh Government set out specific criteria that projects had to meet 
to secure funding support through the Programme, notably regarding 
the choice of technology. There was a clear and structured programme 
management approach and the Welsh Government made good use of 
specialist expertise. The Welsh Government encouraged partnerships 
between councils to improve value for money through economies of scale 
and attract more interest from the private sector, although there were 
difficulties in some cases. The Programme used a consistent and rigorous 
project management approach, which worked well generally despite some 
councils’ limited experience of procuring waste infrastructure capacity.    

11 The cost of the Programme is projected to be in the region of £1.4 billion  
to 2044-45. This is £850 million lower than suggested by initial estimates 
in projects’ outline business cases but will depend on the amount of  
waste that needs treating. It is too early to judge the value-for-money  
of the contracts. The Welsh Government expects to contribute around  
£342 million to the projected £1.4 billion costs, making waste treatment 
capacity more affordable for councils. Risks remain for residual waste 
projects in particular and the projections used as the basis for these 
contracts do not align well with the Welsh Government’s overall aspiration 
of zero residual waste by 20507. Gate fee structures present certain 
financial risks for councils depending on the amount of residual waste 
treated. Projects have successfully transferred some other risks to the 
private sector, but these long-term contracts do not include break-clauses. 

7 Projections for the three residual waste projects assume that councils will still need to treat 
significant volumes of residual waste beyond 2040.
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12 Councils operating residual waste projects outside the programme are 
generally incurring higher costs, but median food waste treatment costs 
are similar to projects in the Programme. Although some councils are still 
reliant on landfill, the procurement of new waste treatment capacity has 
significantly reduced overall reliance on landfill across Wales in recent 
years. 

Recommendations 
13 The 15-year contracts for the food waste projects will start coming to 

an end in 2027. We have not made any formal recommendations about 
planning for contractual arrangements beyond the lifetime of the current 
contracts. The average time from the Welsh Government’s approval of 
the outline business case to operation for the seven operational food 
waste projects was four years. We would not expect any new contractual 
arrangements to take this long to plan. Nevertheless, partnerships 
will need to ensure that they have sufficient lead-in time for project 
development and decision-making on successor projects, including 
reviewing the benefits realised from the current projects. 

Recommendations

R1 The projections for the three residual waste projects in the Programme 
assume that, across the 14 councils involved, the overall amount of 
residual waste will increase through the lifetime of the contracts. If 
these projections are accurate then something significant would have 
to occur beyond 2040 to reach zero waste across these council areas 
by 2050. If the projections are not accurate then there is the risk that 
councils will pay for capacity they do not need. We recommend that 
the Welsh Government:
• in reviewing the Towards Zero Waste strategy, considers how 

its ambition of there being no residual waste by 2050 aligns 
with current projections for residual waste treatment; and 

• works with councils to consider the impact of changes in 
projections on the likely cost of residual waste projects and any 
mitigating action needed to manage these costs.
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Recommendations

R2 The Welsh Government’s programme support to date has mainly 
focused on project development and procurement. Now that most 
of the projects are operational, the focus has shifted to contract 
management. We recommend that the Welsh Government continue 
its oversight of projects during the operational phase by:
• building on its existing model of providing experienced 

individuals to assist with project development and procurement 
and making sure input is available to assist with contract 
management if required; 

• setting out its expectations of councils regarding contract 
management; 

• ensuring partnerships revisit their waste projections and 
associated risks periodically, for example to reflect updated 
population projections or economic forecasts; and

• obtaining from partnerships basic management information on 
gate fees paid, amount of waste sent to facilities and quality of 
contractor service.



Procuring Residual and Food Waste Treatment Capacity14
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Figure 3 – food waste treatment partnerships

Source: Welsh Government 
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North Wales

Tomorrow’s Valley

Prosiect Gwyrdd

Figure 4 – residual waste treatment partnerships

Source: Welsh Government 



Part 1

The Welsh Government set up a  
well-managed programme to help 
councils procure capacity for food  
and residual waste treatment,  
but some risks remain 
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1.1 This part of the report examines how projects in the Programme were 
developed and procured. It also considers projects’ estimated lifetime 
costs and some of the risks in procuring long-term contracts in the context 
of uncertain projections on the amount of waste generated. 

To gain the Welsh Government’s support, projects 
had to fulfil certain criteria including choice of 
technology
1.2 To gain Welsh Government support as part of the Programme, projects 

had to fulfil the following criteria:

 a the technical solution had to align with the Welsh Government’s 
requirements for the treatment by processing of food or residual waste;

 b to align with the Welsh Government’s waste policy of maximising 
recycling;

 c  to demonstrate that project teams had the required capability and 
capacity to procure and manage the projects; and

 d to develop a risk management strategy aiming to transfer risk to the 
party most suitable to manage it.

1.3 The choice of technology was particularly important. As outlined in 
Towards Zero Waste, the Welsh Government recommended that food 
waste projects utilise anaerobic digestion technology (Figure 5). For 
projects supported through the Programme, these anaerobic digestion 
plants must produce renewable energy/fuels and a high quality digestate8 
to PAS110 standard9 that can be used as a soil improver or fertiliser. 

8 Digestate is a nutrient-rich substance produced by anaerobic digestion that can be used as a 
fertiliser.

9 The British Standards Institute PAS100 standard is a specification against which producers 
can verify that digestates are of consistent quality and fit for purpose.
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1.4 Residual waste projects are required to use high-energy-efficient  
technology classified to the EU’s R1 standard (Figure 6). This means the 
facility must be classified as ‘energy recovery’ rather than ‘waste disposal’.  
The Welsh Government’s requirement for PAS110 and R1 status for waste  
infrastructure projects supported by direct government funding is unique 
among UK governments10. The three residual waste projects elected to use  
energy-from-waste technology. Energy-from-waste technology is more 
suited to achieving R1 status than alternatives such as mechanical biological 
treatment11 which provides an incomplete solution, producing further residual 
waste which requires treatment. 

10 If facilities lose the required PAS 110 or R1 status, the Welsh Government has the right to 
withdraw funding until issues are resolved. Contracts include process for rectification. 

11 A mechanical biological treatment system is a type of waste processing facility that 
combines a sorting facility with a form of biological treatment such as composting or 
anaerobic digestion.
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Figure 5 – how anaerobic digestion works 
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Anaerobic digestion is a series 
of biological processes in which 
microorganisms break down 
biodegradable material in the 
absence of oxygen. Although the 
process produces greenhouse 
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Figure 6 – how energy from waste works 

1 Residual waste is left on the kerbside and collected and transported by 
councils to the energy from waste facility. 

2 The waste is fed into the incinerator. 
3 It burns at temperatures over 850°C. 
4 Heat enters a boiler to produce steam. 
5 Steam powers a turbine that generates electricity for homes and 

businesses. 
6 Excess heat can be piped to neighbouring buildings for heating. 
7 Harmful gases are removed. 
8 Particles are filtered. 
9 Material collected by the air clean up system is sent for treatment. 
10 All emissions are monitored to meet strict environmental standards. 
11 Ash is collected at the bottom of the incinerator. 
12 Magnets remove any remaining metals for recycling. 
13 Ash left over can be used in construction projects such as new roads
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The Welsh Government managed the Programme 
well, with a clear emphasis on collaboration 
There was a clear and structured programme management 
approach and the Welsh Government made good use of specialist 
expertise

1.5 To manage what was a large and complex Programme, the Welsh 
Government developed a clear structure and approach (Figure 7).  
The Welsh Government did not have the necessary technical, commercial, 
legal and financial skills and capabilities to manage the Programme by 
itself. It brought in Local Partnerships12 secondees to set up and run a 
Programme Office. The Programme Office provided expert support to 
the Welsh Government and councils on topics such as planning, finance, 
contracting, programme management and commercial issues, while 
ensuring that projects were aligned with policy. Local Partnerships also 
had the remit to ensure that, as far as possible, the Welsh Government 
was investing wisely and that projects were deliverable.

For an operator to classify its residual waste facility as meeting the EU’s R1 
standard, it has to ensure that its plant is an energy recovery facility rather than 
a waste disposal facility. Specifically:

• the combustion of waste must generate more energy than the consumption 
of energy by the process itself;

• the greater part of the waste must be consumed during the operation;

• the greater amount of the energy generated must be recovered and used 
(either as heat or electricity); and 

• the waste must replace the use of a source of primary energy (such as coal 
or gas.

12 Formed in 2009, Local Partnerships is now jointly owned by HM Treasury, the Local 
Government Association in England and the Welsh Government (the Welsh Government 
took a 5% stake in the company from January 2018). It works across numerous policy 
areas such as energy, waste, housing, assurance, health, finance and to help the public 
sector deliver at the local level supporting the delivery of investment in local infrastructure 
and local services. 
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Figure 7 – governance structure of the Waste Infrastructure Procurement 
Programme
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1.6 Welsh Government officials consider that the programme and project-
level support provided by Local Partnerships was essential in facilitating 
the overall management of the Programme and individual procurements. 
Participating councils also highly valued Local Partnership’s project 
support. In the 10 years from April 2008 to March 2018 the cost of this 
support to the Welsh Government was £6.4 million.

1.7 The Welsh Government and councils particularly valued Local 
Partnerships’ procurement advice and the resolution of complex technical 
and financial issues, using experience from other UK waste infrastructure 
projects. Local Partnerships also provided specific training sessions for 
council officers on procurement, negotiation skills, contract management 
and anaerobic digestion technology.

1.8 The procurement phase of Programme ended on 31 March 2018. Partner 
councils have indicated their wish for the Welsh Government to secure 
a call-off contract with Local Partnerships to help deal with any complex 
commercial or contractual issues that may arise during the operational 
phase of projects. In response to this call for continuing support,  
the Welsh Government has agreed a new package of work with Local 
Partnerships for ongoing commercial support for operational projects.  
The work started in April 2018 and contracts are on a yearly rolling  
basis. The Welsh Government budgeted £0.9 million for the work in  
2018-19, but is expecting to spend considerably less. This work will 
include continued focus on achieving best value for money and council 
contract management support as well as developing projects for additional 
treatment infrastructure.
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The Welsh Government emphasised that partnerships between 
councils would improve value for money through economies of scale 
and attract more interest from the private sector, although there 
were difficulties in some cases

1.9 The Welsh Government was more likely to provide support for both 
food and residual waste projects where councils came together to form 
partnerships. Overall, there are ten projects across the programme 
involving 19 councils. Nine of the projects are partnerships involving more 
than one council13. The only councils that have not taken any part in the 
Programme are Carmarthenshire, Neath Port Talbot and Wrexham. 

1.10 There are currently seven food waste projects, all of which are operational 
and three residual waste projects, two of which are operational (Appendix 
2). Two residual waste partnerships in South Wales, Prosiect Gwyrdd and 
Tomorrow’s Valley, use the same facility at Trident Park, Cardiff. The other 
residual waste facility in North Wales is currently under construction.  
The only single council project is Prosiect GwyriAD, a food waste project 
run by Gwynedd Council. Gwynedd Council decided that, taking into 
account transport costs, it would be better value for money to procure a 
local facility rather than join with the North-East Wales food waste project.  
The Welsh Government approved this decision. 

1.11 The original South West Wales food waste project, which involved 
Bridgend, Carmarthenshire, Neath Port Talbot, Pembrokeshire and 
Swansea councils, was stopped in 2013. The preferred bidder pulled 
out for ‘commercial reasons’ just days before it was expected to sign the 
contract. This resulted in abortive costs of around £3 million across the five 
councils involved, including costs incurred by the councils and the Welsh 
Government’s contribution. Post project evaluation suggested there was 
nothing the Welsh Government or councils involved could have done to 
reverse the bidder’s commercial decision.

1.12 The failed South West Wales procurement meant that some councils lost 
their appetite to reinstate the partnership. Swansea and Bridgend councils 
have since established a separate food waste partnership through the 
Programme. Pembrokeshire County Council joined the Central Wales food 
waste partnership established by Ceredigion and Powys councils. 

13 Part 2 of this report describes arrangements that some councils have made for residual 
and/or food waste treatment outside of the Programme. 
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1.13 The same company involved in the failed South West Wales procurement 
also pulled out of the original Heads of the Valleys food waste project in 
early 2014, in the latter stages of the procurement process. The project 
resumed later in the year with the inclusion of Monmouthshire County 
Council who were not previously part of the project. However, Caerphilly 
County Borough Council withdrew from the project because it thought it 
could get better value for money by continuing to use a facility located in 
the county. Overall the Welsh Government contributed around £2 million to 
the procurement of the original project and its successor14. 

1.14 The failed South West Wales food waste procurement was also the main 
reason why the same five councils suspended a South West Wales 
regional residual waste project in the very early stages. The councils 
have made their own interim arrangements until they can find a long-term 
solution. The terminated project resulted in procurement costs of around 
£0.5 million15. Councils rejected the residual waste project for the following 
reasons: 

 a their perception that there was insufficient waste to attract market 
interest for a facility; and

 b that existing residual waste treatment arrangements were not aligned 
with each other and that it would take several years for all of the 
councils in South West Wales to be in a position to look for a joint  
long-term solution.  

1.15 However, in early 2018, Bridgend, Carmarthenshire, Ceredigion, 
Pembrokeshire, Powys and Swansea councils restarted a collaborative 
process to explore if there is now private sector interest to manage a 
residual waste facility serving the area16. The outcome could take the  
form of a new facility within the area or merchant capacity elsewhere.  
This would take several years to come to fruition, but the Welsh 
Government is jointly funding a project scoping exercise and will support 
the partnership with early market engagement. The councils have updated 
some of the early work on the previously suspended project to use on the 
current project.  

14 We do not know the costs incurred by councils. 
15 Some of the costs were incurred before the establishment of the Programme. 
16 Earlier in the Programme, Powys and Ceredigion councils had explored options for a joint 

residual waste project but this did not proceed past the early stages of development. 
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1.16 The Welsh Government required partnerships to enter into binding 
Inter Authority Agreements to establish councils’ respective rights and 
obligations during initial project development. As part of the Full Business 
Case approval process, the Welsh Government also required a second 
binding Inter Authority Agreement to establish their respective rights 
and obligations during the contract lifetime. A ‘lead authority’ for each 
project took on the role of signatory for the contract with the private sector 
provider. The other councils in the partnership contracted with the lead 
council to use capacity at the facilities. 

1.17 The Welsh Government’s Programme Office considered that Inter 
Authority Agreements generally worked well. However, there were 
examples where individual councils failed to meet their obligations with 
each other. Examples included delays agreeing an equitable and fair 
distribution between partners of the costs of transporting waste to facilities. 
Some councils also failed to provide the level of staff resource anticipated 
by the Inter Authority Agreement. In these cases, the shortfalls in staff 
resources were covered by other partners. Nevertheless, this led to project 
delays while cover was arranged.

1.18 The partnerships’ governance arrangements varied according to the 
organisational composition of the individual councils, the preferences 
of the lead authority and matters specific to a particular partnership. 
However, all projects had a project board with representatives from each 
partner council Local Partnerships and a joint committee made up of 
members from each partner council. The joint committee would usually 
determine issues not delegated to project boards. It was typically the key 
decision-making body, subject only to specific decisions delegated to each 
partner council. 
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The Programme used a consistent and rigorous 
project management approach, which worked well 
generally despite some councils’ limited experience   
1.19 The Welsh Government required that all residual and food waste 

projects under the Programme followed the same project development, 
procurement and quality assurance process. The Welsh Government 
based the project development process on the widely used Five Case 
Business Model17. The Welsh Government also specified that partnerships 
should procure projects using the competitive dialogue process (Figure 8). 

1.20 The Welsh Government’s decision to adopt the Five Case Model across 
all projects met with a mixed response from participating councils. Most 
councils found the process useful. However, for some it was a new 
experience, which meant a steep learning curve. Some councils felt that 
the amount of work needed to comply with the process for food waste 
projects was unwarranted given their size relative to the scale and cost 
of the residual waste projects. The Welsh Government’s view was that 
councils were still entering into long-term (15 year) service contracts 
with many of the same types of risks associated with the residual waste 
contracts. 

1.21 The Welsh Government aimed to adopt a flexible and proportionate 
approach. Some partnerships wanted to follow the Welsh Government’s 
summary guidance for using the Five Case Model, which recommends 
that smaller, less complex proposals can be developed using a single 
business case rather than an iterative approach. The guidance allows 
this approach where ‘firm’ prices are available from a pre-competed 
arrangement, including framework contracts, but not for projects that are 
novel or contentious. 

17 The Five Case Model provides a framework and tools to enable effective project 
development and decision making when scoping and planning spending proposals in a 
robust and thorough manner and can be used at the strategy level, the programme level 
and individual project level. Its use should always be proportionate to the level at which it 
is being applied as well as the cost and risk associated with the investment. The five cases 
are: strategic, economic, commercial, financial and management.



Procuring Residual and Food Waste Treatment Capacity28

Figure 8 – project development, procurement and quality control process for the 
Waste Infrastructure Procurement Programme

Notes: 

1 Health checks assess whether project s remain deliverable, affordable and in line 
with previously approved objectives. 

2 Scrutiny panels made up of Welsh Government officials from a range of different 
departments approved the Outline Business Case and Final Business Case.

3 The final two projects, Heads of the Valleys and South West Wales food projects 
used the Competitive Procedure with Negotiation process. Competitive Dialogue 
with Negotiation allows for negotiations after tenderers have submitted formal bids. 
However, it requires that greater articulation of minimum requirements at the point of 
inviting tenders.  
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All but two projects used 
competitive dialogue - a 
public-sector tendering 
option that allows for 
bidders to develop 
alternative proposals in 
response to a client's 
outline requirements. 
Only when their 
proposals are developed 
to sufficient detail are 
tenderers invited to 
submit competitive bids.
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1.22 In practice, the Welsh Government viewed all projects in the Programme 
as novel and potentially contentious because of the use of new technology, 
long-term contracts and the use of energy from waste technology for 
residual waste. The Programme Office emphasised to us its view that 
using the full Five Case Model process was necessary to better manage 
risk and ensure robust project development.     

1.23 The procurement process was largely successful, notwithstanding the 
issues that led to the termination of the original South West Wales projects 
(paragraph 1.11) and the initial plans for the Heads of the Valleys food 
waste project. Each procurement received a good initial market response 
with the number of bidders reducing as the process progressed, as is 
customary in a Competitive Procedure with Negotiation process. Some 
partnerships eliminated bidders because they did not meet criteria and 
others dropped out for commercial reasons. At the time for submitting final 
tenders, four projects had only one bidder remaining. In all four cases, to 
maintain a sense of competition, councils did not tell the remaining bidder 
that they were the only organisation left in the process. 

1.24 There were no legal challenges from any unsuccessful bidders. However, 
Local Partnerships considers that the concern about the potential for a 
procurement challenge led in some cases, to partnerships being overly 
risk averse.

1.25 All facilities used by the partnerships under the Programme received 
planning consent for proposed food and residual waste treatment facilities 
without major issues. In contrast, a National Audit Office review18 of three 
major waste projects in England found that the three projects it examined 
all experienced significant delays resulting from a range of problems. In 
particular, the report noted difficulties in obtaining planning permission 
with opposition from local groups, complex commercial considerations and 
uncertainties over technology. Local Partnerships, the Welsh Government 
and councils were able to draw on lessons learnt from Defra sponsored 
projects.

18 National Audit Office, Oversight of three PFI waste projects, June 2014. 
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1.26 However, the Welsh Government took the decision to include R1 status 
(paragraph 1.4 and Box 2) as a condition for supporting residual waste 
projects several months after it issued the standard form of contract. 
Because this accreditation is not a condition of funding for waste projects 
outside of Wales, bidders for the residual projects were unfamiliar with 
the condition imposed and had to become comfortable with the proposed 
management of this risk. Local Partnerships’ view was that the positive 
relationships that had developed between the bidders and project teams 
helped negotiations. Nevertheless, the negotiations required additional 
procurement time and cost. 

1.27 The average time from the Welsh Government’s approval of the outline 
business case to operation for the seven operational food waste projects 
was just under four years19. The length of time of time taken was mainly 
due to:

 a the highly technical nature of the projects and the need for detailed 
negotiation with bidders to find the right solution;

 b  the councils and bidders using an unfamiliar procurement process;

 c council officers being unavailable to make key decisions; and 

 d bidders needing to secure funding to enable construction of facilities.

1.28  For similar reasons to the food waste projects, the time taken from the 
Welsh Government’s approval of the outline business case to operation 
for the three residual waste projects averaged more than four years. In the 
case of the North Wales Residual Waste Treatment Project, procurement 
took six years, for reasons including:

 a  there were two original sites made available for bidders, one on 
Anglesey and a site in Deeside. The favoured site on Anglesey was 
withdrawn by the owners and the partnership had to allow bidders to 
move their bids to the other site; 

 b  a change in ownership for one of the bidders resulted in changes to 
their proposed finance model;

 c land use restriction issues; 

19 Projects did not set target times. The longest project from the Welsh Government’s 
approval of the outline business case to delivery was the Cardiff Organic project which took 
five years and four months. The shortest was Central Wales which took two years and five 
months. 
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 d  the requirement to maintain dialogue with seven bidders during the 
early stages of procurement; and

 e  withdrawal of one of the two bidders at the final procurement stage and 
managing the risks of continuing the process with one bidder. 

1.29 As part of the approval process, the Welsh Government reserves rights 
so that once projects are operational, councils inform them of any change 
to a contract or the risk profile. The Welsh Government also has the right 
to require regular meetings with councils to establish the progress of the 
project against projections. However, there is no current requirement for 
partnerships to provide any management information on the on-going 
total costs and the amount of waste going through facilities. The Welsh 
Government is working with Local Partnership transactors on an agreed 
method to obtain from partnerships annual information on cost, tonnages 
of waste and any operational issues. 

The total cost of the Programme is projected to be in 
the region of £1.4 billion to 2044-45, which is lower 
than initial estimates but will depend on the amount 
of waste that needs treating
The Welsh Government expects to contribute around £342 million 
to the projected £1.4 billion cost, making waste treatment capacity 
more affordable for councils and with these costs lower than initial 
estimates

1.30 The estimated total cost of the Programme to the public sector until the 
end of the last remaining contract (in 2044-45), will be in the region of  
£1.4 billion (Figure 9). These estimates are based on waste volumes in 
final business cases for all projects. Based on these figures, the residual 
waste projects will account for 90% of the expenditure, food waste projects 
8%, with the Welsh Government’s programme costs totalling 2%. 
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Figure 9 – projected Waste Infrastructure Procurement Programme costs, 
to 2044-45

Notes: 

1 Residual waste projects have a duration of 25 years, food waste projects 15 years. 
Contributions for gate fees started in 2013-14 and will continue until 2044-45.  
Welsh Government contributions to individual projects are included in the costs for 
each project. Welsh Government funding is broken down in Figure 10. 

2 Project costs include revenue (gate fee contributions and procurement contributions) 
and capital contributions from the Welsh Government. 

Source: Welsh Government (project business cases) 
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1.31  The Welsh Government is expecting to invest in the region of £342 
million over the lifetime of the Programme, the majority of which (£317 
million – 93%) is gate fee contributions for individual projects (Figure 10). 
The Welsh Government’s financial support is mainly in form of a fixed 
contribution towards gate fees. The Welsh Government’s fixed contribution 
is based in most cases on 25% of the overall gate fees estimated in 
projects’ final business cases, and 15% where the Welsh Government has 
made a capital contribution (Box 1). The Welsh Government contribution 
towards gate fees is spread evenly through the life of the contracts. These 
contributions will make projects more affordable for participating councils. 
The Welsh Government’s investment is significantly less than the £484 
million over the lifetime of the programme estimated in projects’ outline 
business cases. Overall, the gate fees of the projects in the programme 
are estimated to cost councils and the Welsh Government £850 million 
less than early estimates made in outline business cases.  

Figure 10 – the Welsh Government’s expected financial contribution to the 
Waste Infrastructure Procurement Programme, to 2044-45  

Source: Welsh Government 
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1.32 Welsh Government funding for the residual waste projects will cease after 
2044-45 when the North Wales project ends (Figure 11). Funding for the 
food waste projects will end in around 2032-33 at the end of the Heads of 
the Valleys project. 

Figure 11 – the Welsh Government’s expected financial contributions to gate 
fees for residual waste projects 

Note: 
The figures on the graph are based on information from the Welsh Government 
provided in early 2018. The Welsh Government’s actual contribution to the North Wales 
project will depend on exactly when in 2019/20 the facility starts accepting waste 
(currently scheduled for April / May 2019). Similarly, the contribution in 2044-45 will 
depend on exactly when the contract ends.  

Source: Welsh Government
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1.33 The Welsh Government also contributed to projects’ procurement costs. 
The average Welsh Government contribution across all projects was £1.2 
million. The highest contribution was £2 million for the failed South West 
Wales food waste project (13% of all Welsh Government procurement 
contributions). The average Welsh Government contribution to 
procurement costs for the three residual waste projects was £1.5 million20.

1.34 The Welsh Government also provided £3.5 million of capital funding 
across three food waste projects: Prosiect GwyriAD, North East Wales  
and Tomorrow’s Valley. The funding was for facilities that would revert  
from private sector ownership to council ownership at the end of the 
contract. The facility under construction for the North Wales residual waste 
project will also revert to council ownership at the end of the 25-year 
contract, but did not receive capital funding from the Welsh Government. 
The Welsh Government is of the view that the existing food waste facilities 
will continue to operate after the end of the contracts, whereas technology 
for dealing with residual waste is more likely to evolve, potentially negating 
the need for these facilities in the future21.

The estimated cost of each project is based on a projection of the 
amount of waste that will require treatment, but this is inherently 
uncertain

1.35 The projects have determined the costs for both the residual and food 
waste contracts using a projection that models the amounts of waste that 
they consider will be produced in each year of the contracts. Projections 
take into account considerations such as predicted changes in population, 
economic growth, consumer behaviour, changes in retailer materials 
use, legislation, waste minimisation initiatives, recycling performance and 
changes in the commercial waste market. 

1.36 We found that partnerships used the best available data for future waste 
projections when they developed their final business case. In addition, 
when independent Local Partnerships transactors assessed each project’s 
final business case, they determined that each project had undertaken 
sufficiently detailed scrutiny of the modelling assumptions. However, as 
these contracts are either 15 years or 25 years in length, any projections 
are inherently uncertain. 

20 The Welsh Government also contributed £0.5 million towards the procurement costs for the 
suspended South West residual project (paragraph 1.11) and £40,000 to a Central Wales 
residual project. The Central Wales residual project did not progress past the early stages 
of development because best value for money was proven to exist with a joint project with 
the South West Wales Residual Waste Partnership.  

21 The Welsh Government’s capital contribution to the three waste projects was part of the 
Strategic Capital Investment Framework (SCIF). The SCIF was a central framework for 
capital investment across all public services in Wales and operated over three years from 
2008-09.
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In general, gate fees per tonne for food waste projects are higher 
than the rest of the UK, although they are costing less than 
anticipated in early estimates

1.37 Gate fees for the food waste projects range from £19 per tonne to £84 per 
tonne (Figure 12). In their June 2017 analysis of gate fees for the calendar 
year 201622, the Waste and Resources Action Programme (WRAP)23 
reported that the median cost for anaerobic digestion waste treatment 
across the UK over the calendar year 2016 was £29 per tonne. 

1.38  The median cost for food waste projects in the Programme is £56 per 
tonne, which is the same for all projects including those outside the 
Programme. The higher cost in Wales compared to the rest of the UK 
is because at the start of the Programme, the projects and facilities 
were relatively small reflecting that there was little market at the time for 
anaerobic digestion projects in Wales. There are various other factors 
which determine the gate fee including, where relevant, transportation 
costs. 

22 Waste and Resources Action Programme, Gate Fees Report 2017: comparing the costs 
of waste treatment options, July 2017.

23 WRAP is a registered charity. It works with businesses, individuals and communities to 
achieve a circular economy through helping them reduce waste, develop sustainable 
products and use resources in an efficient way.

Figure 12 – cost per tonne of food waste treated in the Waste Infrastructure 
Procurement Programme projects in 2016

Source: WRAP, Welsh Government and individual projects
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1.39 For all food waste projects, the estimated whole-life project costs at the 
final business case stage is less than estimated at the outline business 
case stage (Figure 13), based on the same waste projections.  
In three cases, the costs estimated at the final business case stage were 
significantly less. According to the Welsh Government, reasons for this 
include:

 a partnerships were able to maintain competitive tension between 
bidders and due to well-managed, effective dialogue and 
procurements.

 b  economies of scale, through partnership working.

 c there were market changes between the time when most partnerships 
developed outline business cases and final business cases.  
For example, as developers built more food waste facilities, they 
needed enough food waste to ensure that they operated as efficiently 
and economically as possible. This meant that bidders were offering 
lower gate fees for the treatment of food waste than at the start of the 
Programme when there were fewer facilities and less competition.

 d early outline business cases were based on Design Build Finance 
Operate24 solutions where the construction costs would be effectively 
paid off by councils over the contract term. However, six of the winning 
solutions were ‘merchant’ facilities meaning that the gate fees were 
lower. The reason for this was that the lifespan of these facilities were 
longer than the council’s contract terms and so the development of 
facilities could be paid off over a longer period.

 e merchant facilities were built with capacities larger than those needed 
to only treat municipal waste. This benefitted councils with further 
economies of scale, as fixed costs could be apportioned over greater 
tonnages processed (unit cost per tonne was lower).

24 The private sector party assumes the entire responsibility for the design, construction, 
finance, and operate the project for the period of concession.
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Gate fees per tonne for two of the three residual waste projects 
compare favourably with similar projects across the UK, and are 
significantly less than anticipated in early estimates

1.40 The treatment costs for the North Wales and Prosiect Gwyrdd residual 
waste projects are determined by the use of gate fee ‘bands’25. These 
bands are based on the amount of waste sent to facilities (Figure 14). 
The starting point is the minimum amount of waste councils are obliged to 
deliver or pay for, based on councils’ best estimates of what they will be 
sending to the facility26. The gate fee structure for the Tomorrow’s Valley 
project is a fixed rate per tonne with no bandings and no defined minimum 
tonnage levels.

Figure 13 – the estimated costs of the Waste Infrastructure Procurement 
Programme food waste projects at outline business case and full business case 

Source: Project business cases

25 Blended gate fee is the single averaged gate fee figure of all bands that is worked out 
based on the tonnage input.

26 Where this report refers to ‘gate fees’ for the Prosiect Gwyrdd and North Wales residual 
waste projects it refers to the blended gate fee. Given that there potentially four different 
gate fees dependent on tonnage throughput through a facility, decision makers use the 
‘blended gate fee’ to simplify gate fees into one averaged figure.
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Figure 14 – cost bands for the North Wales and Prosiect Gwyrdd residual waste 
projects

Note: 
The wording of the Prosiect Gwyrdd contract guarantees a minimum payment rather 
than a guaranteed minimum tonnage although the principle is the same.

Band 3: any tonnage above the top of Band 2 
Only in existence for the North Wales project. Costs are 
based on the prevailing market rate at the time.

Band 2: any tonnage above the top of Band 1 
For some facilities this is not fixed like the other bands and 
councils will be charged the prevailing market rate, which will 
be higher than the cost of the guaranteed minimum tonnage 
or minimum tonnage (Band 1). 
For the North Wales project, this is a fixed rate higher than 
the cost of the guaranteed minimum tonnage (Band 0)

Band 1: based on the guaranteed minimum tonnage 
or profiled tonnage   
Where contractors or funders will recover their capital outlay 
and are into positive returns on their investment. 
Figures are arrived at by the partner councils’ best estimate 
during negotiation of the contract of the amount of waste sent 
to the facility. 

Band 0: from 0 tonnes to the guaranteed minimum 
tonnage or profiled tonnage  
Higher cost per tonne than the other bands to compensate 
for developers’ business plans for their facilities being based 
on receiving the guaranteed minimum tonnage or minimum 
tonnage. 
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1.41 WRAP’s June 2017 analysis of gate fees across the UK (paragraph 1.37) 
reported a median cost for post-2000 energy from waste facilities as £91 
per tonne. Two of the Welsh residual waste projects fall below the median, 
with one significantly above because it is a smaller project27.

1.42 Local Partnerships provided us with a separate analysis comparing  
gate fees for the three Welsh residual waste projects with 22 similar  
Defra-sponsored projects in England28. The analysis showed that:

 a the three Welsh projects are within the range of the Defra projects,  
with two towards the lower end of this range of gate fees; 

 b one of the Welsh projects is the fourth lowest cost in England and 
Wales, and another is the seventh lowest cost;

 c the other Welsh project is the ninth highest cost project in England 
and Wales and the third highest cost of all energy from waste projects 
compared29; and 

 d  on average and when landfill taxation is included, the cost of residual 
waste disposal through the three Welsh projects is less than the cost 
would be if the same waste was disposed to landfill30.  

1.43  The overall estimated lifetime costs of the residual waste projects is on 
average 41% less than estimated at the outline business case stage 
(Figure 15). As was the case with the food waste projects, the Welsh 
Government is of the view that residual waste projects are benefitting 
from better economies of scale than expected at the outline business 
case. The facilities are also predicting higher than expected income both 
from treating more waste than anticipated from third parties and electricity 
generation. This helped partnerships negotiate lower gate fees.

27 We have not provided the same level of analysis for the residual waste projects as food 
waste projects because there are only three projects which are easily identifiable and gate 
fees are commercially confidential.

28 Local Partnerships were not able to carry out the same analysis for food waste projects. 
29 Six of the nine higher cost projects use Mechanical Biological Treatment (MBT) rather 

than energy from waste. Mechanical Biological Treatment is a residual waste treatment 
process that involves both mechanical and biological treatment. MBT can be configured to 
achieve several different aims including pre-treatment of waste going to landfill; diversion 
of non-biodegradable and biodegradable municipal solid waste going to landfill through the 
mechanical sorting into materials for recycling, and/or energy recovery as refuse derived 
fuel (RDF).

30 Landfill tax is currently £88.95 per tonne for non-inert wastes, which is applied in addition to 
landfill gate fees, which for most councils vary between about £15 and £30 per tonne.  
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Figure 15 – the estimated costs of the Waste Infrastructure Procurement 
Programme residual waste projects at outline business case and at full business 
case

Source: Project business cases
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Risks remain for residual waste projects in 
particular and the projections used as the basis for 
these contracts do not align well with the Welsh 
Government’s overall aspiration of zero residual 
waste by 2050
1.44 Although most councils have found medium to long-term solutions for the 

treatment of their waste, risks remain. We identified particular risks around 
the treatment of residual waste based on two possible scenarios: 

 a that councils collect and take for treatment a consistent and static 
amount of residual waste for the duration of their contracts, and the 
targets for waste reduction in Towards Zero Waste are not met; or

 b the amount of residual waste that councils collect and take for 
treatment reduces by more than was envisaged when the contract was 
set up, leaving councils to pay for capacity that they are not using. 

The Welsh Government aspires for there to be no residual waste by 
2050 but projections for the three residual waste projects assume 
that councils will still need to treat significant volumes of residual 
waste beyond 2040

1.45 One of the aims of Towards Zero Waste is that there will be ‘no residual 
waste’ and ‘no energy from waste’ by 2050. The contracts for the three 
residual waste projects are due to end in 2040-41 (Prosiect Gwyrdd and 
Tomorrow’s Valley31) and 2044-45 (North Wales). 

1.46 If councils are to achieve zero residual waste, we would expect to see 
a gradual decline over the period to 2050. However, the final business 
cases estimate that the overall amount of residual waste across the three 
projects will increase through the lifetime of the contracts (Figure 16)32. 
Together these three projects cover 14 councils. The business cases 
assume that these councils will still need to treat some 372,000 tonnes of 
residual waste in 2040-41 (the final year of when all three contracts will 
still be live). This represents an increase of 8,000 tonnes from the first year 
that all three residual projects will be live in 2019-20. The projections for 
the North Wales facility do not anticipate any reduction in the amount of 
residual waste that will need treating right through to 2044-45.

31 Prosiect Gwyrdd and Tomorrow’s Valley contract with the same private sector provider at 
Trident Park, Cardiff. 

32 Waste per head may decrease, but councils are projecting increasing populations. 
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Figure 16 – projections of waste arising from residual waste partnerships

Source: Project business cases
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1.47 There are many factors such as economic activity that influence the 
amount of waste arising. Consequently, it is not possible to predict 
with certainty the amount of residual waste that councils will generate, 
particularly towards the later stages of the waste treatment projects. 
Nevertheless, if these projections are accurate then something significant 
would have to occur beyond 2040 to reach zero waste across these 
council areas by 2050. There is therefore a clear and obvious disconnect 
between the aspirations of the Welsh Government’s long-term waste 
strategy and the projections that provide the basis for the residual waste 
contracts.

Gate fee structures present certain financial risks for councils 
depending on the amount of residual waste they take for treatment 

1.48  If there was a gradual reduction in residual waste arising over the duration 
of the contracts, the structure of project gate fees could result in councils 
paying higher gate fees per tonne. Prosiect Gwyrdd and the North Wales 
residual project have more complex contractual arrangements than the flat 
rate paid by the Tomorrow’s Valley partnership. For the Prosiect Gwyrdd 
and the North Wales partnerships, if the amount of waste falls below the 
profiled tonnage or guaranteed minimum tonnage (Figure 14), councils 
will pay a higher gate fee per tonne. As noted in Figure 14, this minimum 
income to the contractor is to ensure that they recover their capital outlay.

1.49 To offset the risk of paying higher gate fees, both the Prosiect Gwyrdd 
and North Wales contracts, require the operators to use reasonable 
endeavours to secure alternative waste from elsewhere, for example from 
business, at the highest achievable price to make up the shortfall (known 
as ‘substitute waste’). The gate fee the contractors secure for this waste 
aims to offset the shortfall in waste from the councils. If the substitute 
waste does not make up the shortfall, monthly reconciliation against 
projected waste will result in councils paying the higher gate fee (Band 0, 
as shown in Figure 14). 

1.50 As noted in Box 1, the Welsh Government’s contribution to gate fees has 
been fixed at either 25% or 15% of the overall fees estimated in projects’ 
final business cases. This means that if a partnership sends more waste 
than they projected to their facility, they will receive a lower amount of 
Welsh Government funding per tonne sent for treatment. 
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Partnerships have successfully transferred some other risks to the 
private sector, but these long-term contracts do not include break-
clauses

1.51 One of the key aims of the Programme when negotiating contracts was 
to transfer risk to the party most suitable to manage it. Examples of 
successful risk transfer in the operational projects include:

 a most of the projects negotiated gate fees that provide councils with a 
good degree of protection from increases in inflation. Across the seven 
projects that we know include protection from inflation, on average 
66% of the gate fee is not subject to inflation. This level of protection 
from inflation may have been reflected in the overall fees negotiated 
but provides a degree of cost certainty. The remainder of the gate fee 
is either subject to changes in the retail price index only, or changes in 
a range of indices such as average weekly earnings. The Tomorrow’s 
Valley residual waste project is the only project where the entire 
gate fee is subject to inflation. However, the council partners and the 
Welsh Government are confident that the contract is ‘highly affordable’ 
because of a reasonable gate fee and the Welsh Government’s grant 
contribution.

 b all of the operational projects have protection from potential decreases 
in electricity prices. All of the food and residual waste plants will 
generate electricity from their processes (Figures 5 and 6). The plant 
operator will either sell the electricity to the grid or to local businesses. 
Factored in to each partnership’s gate fee structure is the cost of 
electricity sales. Fixing this value means that if electricity prices reduce, 
the private sector operator rather than the councils will bear the risk. 
However, if the contractor sells the electricity generated for a higher 
price, both the partnership and the operator share the financial benefit.  

 c as there no direct capital investment in the facilities by partnerships 
(Box 1), private sector operators have carried the risk of construction 
cost increases. Although most of the facilities are operational, the 
North Wales residual facility is still under construction placing the 
councils in the partnership at risk from time over-runs. Any delays in 
construction will lead to the councils in the North Wales partnership 
having to continue with their current arrangements for disposing 
residual waste for longer. Contractors also hold the risks associated 
with plant maintenance and wear and tear. If there were serious 
issues which resulted in reduced capacity this would have no effect on 
the partnership and the contractor would have to identify alternative 
temporary arrangements. The North Wales partnership considers this 
scenario highly unlikely as there are clear commercial incentives for the 
contractor to ensure the plant is running to its capacity.
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 d council waste has priority over third party waste for all the projects.  
This means that unless there is a significant increase in waste arising, 
there should be sufficient capacity to treat waste at the contracted 
facilities. 

1.52 Although contracts have made provision to transfer risk to the private 
sector, none include a break-clause33. The Welsh Government has advised 
us that this is consistent with the majority of waste contracts across the 
UK. However, there are change clauses that would be invoked if the law 
changes. If a council or the contractor brings about a different change 
agreed by both parties, there would be a re-pricing.   

1.53 The absence of break-clauses means that should new technologies 
become available, particularly in the case of residual waste, partnerships 
will not be able to take advantage of potentially more sustainable or better 
value-for-money solutions without significant financial penalties. Should 
private sector operators wish to upgrade their facilities they will bear the 
costs and potential risks.

1.54 Payment for waste treatment services starts on full contract 
commencement. In contrast, for three projects in England examined 
by the National Audit Office, the funding agreements required grant 
payments to start as soon as the private sector contractors begun to 
provide services under the contracts, irrespective of whether all of the 
planned infrastructure had been delivered. This made it difficult for Defra 
to withdraw or amend its financial support for these contracts even when 
significant infrastructure had not been delivered as planned.

33 A break clause is a provision in a contract which enables either the contractor or the 
contracting body (or both) to end the contract early. It may arise on one or more specified 
dates or be exercisable during any time during the term (often after a specified period of 
time has elapsed).



Part 2

Several councils opted out of the 
Programme and have their own 
arrangements, but some still need to 
find alternatives to landfill for the longer 
term
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2.1 The Programme was voluntary and several councils opted out. These 
councils are not receiving a contribution to their gate fees from the Welsh 
Government for the treatment of residual or food waste. This part of the 
report explores why councils opted out of the Programme and describes 
the alternative arrangements that these councils have for the disposal 
or treatment of their residual and food waste. We have not audited the 
detail of these alternative arrangements as part of this review. As noted 
in paragraph 1.15, six of the councils mentioned below have restarted a 
collaborative process to explore if there is now private sector interest to 
manage a residual waste facility serving South West Wales. 

Councils operating outside the Programme are 
generally incurring higher residual waste treatment 
costs and some are still reliant on landfill 
2.2 Wrexham County Borough Council was well advanced in developing 

its own solution before the start of the Programme. In 2013, the Council 
signed a 25-year Private Finance Initiative waste management contract, 
which included a Mechanical Biological Treatment facility for residual 
waste with a capacity of 55,000 tonnes per year. The facility started to 
operate and to take the Council’s waste in July 2015, and the contract 
will expire in March 2038. The gate fees for Wrexham’s residual waste 
treatment facility are more than double the median cost of the residual 
projects under the Programme. 

2.3 In March 2015, Pembrokeshire and Ceredigion councils signed a 
£48 million, 15-year framework contract with a private sector company 
to export their residual waste to overseas energy from waste facilities. 
Pembrokeshire was the lead council. The company processed the waste 
at Pembroke Dock and Lampeter to remove recyclable materials. The 
waste was then shredded, baled and wrapped at Pembroke Dock to create 
a Refuse Derived Fuel34 and shipped to Scandinavia where it was used in 
high efficiency power stations to produce both electricity and heat for local 
households. The contract, which has since been cancelled (paragraph 
2.5), was costing Ceredigion and Pembrokeshire less than disposing of 
the waste through landfill. However, it was higher than the median cost of 
the partnerships using energy from waste facilities under the Programme 
(paragraph 1.41). The councils believe they were paying higher costs due 
to the lack of economies of scale. 

34 Fuel produced from various types of wastes such as municipal solid wastes, industrial 
wastes or commercial wastes.
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2.4 In May 2017, Natural Resources Wales suspended the permit of the 
company Pembrokeshire and Ceredigion councils were using to export 
their residual waste from Pembroke Dock. At the same time, gate fees 
increased in Europe, partly due to currency exchange rates. Although 
the company whose permit was suspended could have transferred the 
waste from the two councils to an alternative port with a permitted storage 
facility, the additional haulage costs and increased gate fees meant that 
Pembrokeshire County Council viewed this option as financially unviable. 
Ceredigion County Council had favoured retaining the contingency 
arrangements until the permit could be reinstated as they believed this 
would be more cost-effective.

2.5 The contractor therefore put in place alternative contingency arrangements 
until the exporting arrangements satisfied Natural Resources Wales’ 
permitting requirements. As this was not forthcoming, on 31 July 2018, 
Pembrokeshire County Council terminated the contract for exporting 
residual waste. Ceredigion County Council is currently sending its residual 
waste to landfill. Pembrokeshire County Council is sending its residual 
waste to landfill and to two UK energy from waste facilities.

2.6 Carmarthenshire County Council contracts with CWM Environmental, a 
council-owned company, to dispose of its residual waste. Until late autumn 
2017, CWM Environmental transported some of Carmarthenshire’s 
residual waste to the same company described above for exporting 
through Pembroke Dock, but under a separate contract. Following the 
suspension of that company’s environmental permit, Carmarthenshire’s 
residual waste is being sent to various energy from waste facilities 
around the UK, including a limited amount to Trident Park, Cardiff. 
Carmarthenshire County Council, through CWM Environmental, is 
currently discussing options for longer-term use of capacity at the Trident 
Park site.

2.7 Between April 2015 and May 2017, Powys County Council also diverted 
residual waste from its transfer station in Brecon for export through 
Pembroke Dock with the same private company described above but 
under a separate contract. The Council is currently disposing its residual 
waste at the Bryn Posteg Landfill Site in Llanidloes.
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2.8 The process of exporting residual waste overseas did not comply with 
the European Union’s requirements under the proximity principle. The 
proximity principle underpins the Welsh Government’s approach to 
sustainable waste management. It means that waste should be disposed 
of or treated as close to the point of its generation as possible in order to 
reduce the environmental impact of transporting it and to ensure that those 
producing the waste take responsibility as far as possible for dealing with 
it. However, a study by consultants Eunomia for Pembrokeshire County 
Council found that the contract for exporting residual waste overseas had 
a lower carbon footprint and retained more money in the Welsh economy 
and created more jobs per £1 million spent than for some of the projects in 
the Programme. 

2.9 Pembrokeshire County Council and Ceredigion County Council were 
two of the councils in south-west Wales facing issues with finding an 
alternative viable local solution (paragraph 1.14). Prior to awarding  
the contract for exporting residual waste overseas, Pembrokeshire  
County Council undertook an open procurement process on behalf  
of itself and Ceredigion County Council, but only received two bids from  
UK-based solutions, with the remaining five bids all being export based. 
The Council considers that this outcome reflected its geographical 
isolation and the very high road haulage costs compared with shipping 
costs to a port-based solution abroad. The tender had a strong emphasis 
on environmental benefits and the Council considered that the best 
environmental outcome was the export solution. 

2.10 The City and County of Swansea Council currently sends its residual 
waste to Tir John Landfill, a site that it owns in Port Tennant, Swansea. 
The Council told us that it would seek a long-term solution for the disposal 
of residual waste after 2022, when it expects to send all residual waste 
to an alternative form of treatment. The Council says that to be able to 
close and to restore the Tir John landfill site, it needs to fill the remaining 
void capacity to create a suitable profile for the control of surface water. 
The view of the Council is that it should fill the void with residual waste, 
because in this way it will spend less than filling the remaining capacity 
with inert wastes and soils, as well as the additional costs of disposing 
or treating residual waste elsewhere. The Council considers that it can 
achieve this aim without exceeding its landfill allowance allocations to 
2022.
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2.11 Bridgend and Neath Port Talbot councils share the use of the Materials 
Recovery and Energy Centre at Crymlyn Burrows, Neath Port Talbot. 
Neath Port Talbot is the appointed ‘Waste Disposal Authority’ for Bridgend 
and the current appointment has nearly 11 years remaining. Neath Port 
Talbot County Borough Council owns the Crymlyn Burrows site, which is 
run by council-owned Neath Port Talbot (NPT) Recycling Ltd, a subsidiary 
of Neath Port Talbot Waste Management. The Council is currently in the 
process of winding-up the company and bringing the facility in-house to 
operate as a transfer station/depot only. Alongside this, a contract for the 
incineration of residual waste deposited at the Crymlyn Burrows site will be 
let at the earliest opportunity. Current gate fees are more than the median 
of the residual waste projects under the Programme.

2.12 The reason for the Programme was the need for councils to divert waste 
from landfill. However, some of the councils named above have reverted to 
using landfill as the primary method of disposing residual waste and with 
few plans yet to change. A few of these councils face a real risk of financial 
penalties if they fail to meet landfill allowance targets.

There are five councils with food waste projects 
outside the Programme, but with similar median 
costs
2.13 There are currently five councils currently running food waste projects 

outside the Programme. At £55 per tonne, the median cost for these five 
projects is slightly less than those in Programme (paragraph 1.38). Most of 
these projects are using facilities with similar technology to the projects in 
the Programme:

‒ Isle of Anglesey County Council is using the same facility used 
by Gwynedd Council for Prosiect GwyriAD. However, the Council is 
using the facility through a ‘working arrangement’ rather than a formal 
contract. Conwy County Borough Council has also made some use of 
the facility35. 

‒ food waste in Wrexham is treated at the Wrexham Recycling Park 
through in-vessel composting36 as part of Wrexham’s PFI waste 
management contract.

35 Conwy County Borough Council is also part of the North East Wales partnership for food 
waste.

36 An industrial form of composting biodegradable waste that occurs in an enclosed aerobic 
bio-reactor in which airflow and temperature can be controlled.
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‒ since May 2018, Neath Port Talbot County Borough Council 
transports its food waste to private sector anaerobic digestion facilities 
in Denbighshire and Rhondda Cynon Taf . The council was previously 
transporting food waste to a facility in Bristol. 

‒ Caerphilly County Borough Council pulled out of the Heads of the 
Valleys project and disposes of its food waste in a private sector owned 
facility in the county.

‒ Carmarthenshire County Council uses a council-owned company to 
transport and dispose its food waste at an in-vessel composting facility 
in Nantycaws. 

The procurement of new waste treatment capacity 
has significantly reduced the reliance on landfill in 
recent years
2.14 Since 2005, the use of landfill in Wales has reduced by more than 50% 

(Figure 17). This is due to increasing levels of recycling, the development 
of energy from waste and food waste disposal facilities and the export of 
residual waste to other countries. This has meant that all councils in Wales 
are currently operating within landfill allowance scheme limits.
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Figure 17 – disposal of biodegradable waste in landfill by Welsh councils from 
2004-05 to 2016-17 shown against the percentage of Landfill Allowance used

Source: Natural Resources Wales, Report on the Landfill Allowances Scheme 
(LAS) Wales 2016/17, October 2017
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2.15  In 2016-17, Gwynedd used 84% of its landfill allowance and Swansea 
used 71% (Figure 17). The landfill allowance reduces each year. Gwynedd 
will soon start using the new residual waste facility in North Wales, which 
will see its reliance on landfill reduce, placing Swansea as the council 
most at risk from breaching its landfill allowance and incurring financial 
penalties. Natural Resources Wales, which monitors the landfill allowance 
scheme in Wales, stated that ‘meeting the future targets up to 2020 will 
be particularly challenging for those local authorities that were close to 
exceeding their 2016-17 individual allowances’.

2.16 Natural Resources Wales recently reported to the European Commission 
that in 2016, there was approximately 23.5 million cubic metres of landfill 
capacity remaining in Wales. Natural Resources Wales calculates that this 
is enough for 11 more years based on current levels of input for all wastes 
including biodegradable, inert and hazardous waste37 that cannot be 
treated or disposed by alternative methods. With the North Wales residual 
waste treatment facility due to become operational in 2019, the remaining 
capacity is likely to extend further.

2.17  Overall, across Wales there has been a significant reduction in the use 
of landfill allowance since 2013-14 (Figure 18), which was before any of 
the residual waste treatment facilities used under the Programme began 
operating. There has been a particularly marked decrease in councils’ 
use of their landfill allowance in the Prosiect Gwyrdd and Tomorrow’s 
Valley partnerships where there has been an average reduction of 64%, 
compared to 39% for councils not taking part in the Programme at the 
time. 

37 Inert waste is waste that does not undergo biological, chemical, physical, or radiological 
transformation. Inert waste includes building (demolition) waste, gravel, sand, and stone 
but not any biodegradable, hazardous, or green (botanical) material. Inert waste typically 
requires lower disposal fees than biodegradable or hazardous waste.
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Figure 18 – comparison of the percentage use of the landfill allowance for 
biodegradable wastes by councils in 2013-14 and 2016-17

Note:  
2013-14 was chosen as a starting point because there was no energy from waste at this time.

Source: Natural Resources Wales, Landfill Allowance Scheme (LAS) Wales report 2016/17, 
October 2017
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Appendix 1 – Audit methods

This report forms one of a set of three related pieces of work on waste 
management in Wales that will be published by the Auditor General for Wales. 
The other two pieces of work have considered issues relating to support for 
waste prevention and municipal recycling.

We reviewed the following documentation:
• Final Business Cases

• Business Case Reviews

• Welsh Government programme papers 

We sought the views of:
• Welsh Government officials (including Local Partnerships officials 

seconded to the Welsh Government’s Programme Office);

• Local Partnerships transactors (see paragraph 1.5);

• Council representatives from all projects within the programme;

• Council representatives from all projects outside the programme; and

• Natural Resources Wales. 

We obtained data from verified sources such as Statistics Wales Bulletins 
issued by the Welsh Government, and from Natural Resources Wales. We built 
in part on initial enquiries undertaken in response to correspondence received 
by the Auditor General for Wales in 2014 and 2015.

In addition, we researched papers published by the Waste and Resources 
Action Programme. 
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Appendix 2 – Waste Infrastructure 
Procurement Programme projects

The programme consists of ten projects – seven food waste projects (15-year 
projects) and three residual waste projects (25-year projects). The projects 
were set up to procure capacity at waste treatment facilities run by the private 
sector. We have described projects as ‘reverting’ or ‘merchant’ facilities. At the 
end of the contract, the facility will either revert to the ownership of the lead 
local authority or remain under the ownership of the private sector operator. 
The facility capacity relates to the full capacity of the facility, which will not 
necessarily be all used exclusively by the councils involved in the project.

Three projects did not proceed beyond the initial early stages (paragraphs 1.11 
to 1.12): 

• a Central Wales residual project which was cancelled in the early stages of 
procurement due to lack of market interest;

• an initial South West Wales food waste project which was stopped in 2013 
after the preferred bidder withdrew prior to signing the contact; and

• a South West Wales residual project which was cancelled during the early 
stages of the procurement due to lack of interest from the participating 
councils.

The tables below summarise the main information about each project. 

Food waste projects

Project name Central Wales Waste Partnership

Council partners Ceredigion
Powys 
Pembrokeshire (from late 2016)

Facility and location Agrivert facility Cassington, Oxfordshire (from May 2012 
to late 2016). Reverted to Agrivert facility at Stormy Down, 
Bridgend which opened late 2016. 

Reverting or merchant facility Merchant

Commencement of service 01 November 2012

Facility capacity 48,000 tonnes per year

Heat and power capability The gas turbine engines can generate over 3MW electricity, 
enough to power 5,900 homes. Biofertiliser is produced. 

Additional comments Pembrokeshire joined the contract after Ceredigion and 
Powys had procured their capacity and following the failure 
of the South West food waste project (paragraph 1.11). 
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Project name Cardiff Organic

Council partners Cardiff
Vale of Glamorgan 

Facility and location Dwr Cymru (Cardiff) operate the facility on the waste water 
treatment works, adjacent to the Tremorfa Industrial Estate, 
Cardiff. 

Reverting or merchant facility Merchant

Commencement of service 31 March 2017

Facility capacity 35,000 tonnes per year

Heat and power capability The facility will generate around 1.5MW of electricity, which 
is sufficient to power more than 1,500 households. 

Additional comments The facility is also designed to generate sufficient power 
to support Dwr Cymru’s adjoining sewage treatment 
operations and/or a low-carbon fuel district heating system 
in Cardiff. This has reduced the gate fee paid by the 
partnership. 

Project name North East Food Waste Hub

Council partners Conwy
Denbighshire
Flintshire  

Facility and location Biogen Greenfinch Anaerobic Digestion Food Waste 
treatment facility, Rhuallt, St. Asaph

Reverting or merchant facility  Reverting

Commencement of service 1 November 2012

Facility capacity 22,500 tonnes per year

Heat and power capability The electricity production at full output is 1060kW.
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Project name Project GwyriAD

Council partners Gwynedd 

Facility and location Biogen plant at Llwyn Isaf.

Reverting or merchant facility Reverting

Commencement of service 21 October 2013

Facility capacity 11,000 tonnes per year

Heat and power capability The electricity production at full output is 499kW.

Project name Tomorrow’s Valley (food)

Council partners Merthyr
Newport
Rhondda Cynon Taf

Facility and location Biogen plant at Bryn Pica, Rhondda Cynon Taf. 

Reverting or merchant facility Reverting

Commencement of service 21 July 2015

Facility capacity 22,500 tonnes per year

Heat and power capability The CHP will provide 1,100kW
Plans to use heat for a eco-park on same site 
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Project name South West Wales

Council partners Swansea
Bridgend

Facility and location Agrivert facility at Stormy Down, Bridgend

Reverting or merchant facility Merchant

Commencement of service August 2017

Facility capacity 50,000 tonnes per year

Heat and power capability 3 MW of electricity

Additional comments The project followed a failed procurement involving three 
more South West Wales councils in 2013 (paragraph 1.11).

Project name Heads of the Valleys

Council partners Blaenau Gwent
Monmouthshire
Torfaen 

Facility and location Agrivert facility at Stormy Down, Bridgend

Reverting or merchant facility Merchant

Commencement of service April 2018

Facility capacity 50,000 tonnes per year

Heat and power capability 3 MW of electricity
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Residual waste projects

Project name Prosiect Gwyrdd

Council partners Cardiff
Caerphilly
Monmouthshire
Newport
Vale of Glamorgan 

Facility and location Viridor energy recovery facility at Trident Park, Cardiff. 

Reverting or merchant facility Merchant – ownership will not revert to the Partnership (or 
any of the councils) on contract expiry.

Commencement of service 1 April 2016

Facility capacity 425,000 tonnes per year

Heat and power capability The plant will generate 35MW and export 30MW of 
electricity, enough to power 50,000 homes. 
Early stage investigations are underway to explore the 
potential for a district heating system using the heat 
generated from the facility.

Additional comments Prosiect Gwyrdd is the primary client and therefore 
guaranteed to pay the lowest gate fees of any local 
authority partnership using the facility as part of a long-term 
agreement. 
The full business case review concluded that the project 
was ‘well managed and demonstrates significant cost 
savings for the Partners when compared with current and 
projected costs’ and that it provides ‘value for money for 
the public sector while complying with Welsh Government 
strategy in relation to waste management’.
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Project name North Wales Residual Waste Treatment Project

Council partners Conwy
Denbighshire 
Flintshire 
Gwynedd
Isle of Anglesey

Facility and location Parc Adfer, on a former steelworks site at the Deeside 
Industrial Park in Flintshire, operated by Wheelabrator. 

Reverting or merchant facility Reverting - Flintshire County Council will retain ownership 
of the site at the end of the contract. 

Duration of procurement Six years 

Commencement of service Commissioning of services estimated for April / May 
2019with the facility forecast to be fully operational by 
September / October 2019 

Facility capacity  200,000 tonnes per year

Heat and power capability The plant will generate 17MW of electricity, enough to 
power 30,000 homes. 
The facility will also produce steam which could be used to 
provide heat for adjacent homes and businesses. 

Additional comments The North Wales facility is the only residual waste facility 
that is a reverting asset. At the end of the  
25-year agreement, ownership and responsibility for the 
facility will revert to Flintshire County Council which is the 
lead authority for the partnership. Provisions in the Inter 
Authority Agreement allow for the Partnership to decide 
what to do at the end of the contract.
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Project name Tomorrow’s Valley (residual)

Council partners Blaenau Gwent
Merthyr Tydfil
Rhondda Cynon Taf
Torfaen 

Facility and location Viridor energy recovery facility at Trident Park, Cardiff

Reverting or merchant facility Merchant

Commencement of service Three years 

Facility capacity 1 April 16

Heat and power capability 425,000 tonnes per year  

Additional comments The partnership originally comprised of only RCT and 
Merthyr. Torfaen and Blaenau Gwent were attracted to the 
partnership and joined the contract because of lower than 
expected gate fees.
Tomorrow’s Valley partner councils are paying higher gate 
fee more than for Prosiect Gwyrdd because they are third 
party users and not the primary client. 
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Wales Audit Office

24 Cathedral Road

Cardiff CF11 9LJ

Tel: 029 2032 0500

Fax: 029 2032 0600

Textphone: 029 2032 0660

We welcome telephone calls in  
Welsh and English.

E-mail: info@audit.wales

Website: www.audit.wales

Swyddfa Archwilio Cymru

24 Heol y Gadeirlan

Caerdydd CF11 9LJ

Ffôn: 029 2032 0500

Ffacs: 029 2032 0600

Ffôn Testun: 029 2032 0660

Rydym yn croesawu galwadau  
ffôn yn Gymraeg a Saesneg.

E-bost: post@archwilio.cymru

Gwefan: www.archwilio.cymru
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